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Before the
Federal Communications Commission
Washington, D.C. 20554

In the Matter of )
)
Requests For Further Extension of the )
Digital Television Construction Deadline )
ORDER
Adopted: January 30, 2003 Released: February 6, 2003

By the Commission: Commissioner Copps issuing a statement.

1. The Commission has before it eight requests submitted by television stations seeking
extensions of the deadline for construction of their digital television (DTV) facilities pursuant to
Section 73.624(d)(3)(iii) of the Rules.! The requests are unopposed. For the reasons set forth
below, we grant the requests and we extend the DTV construction deadline to six months from
the release date of this order.

I. Background

2. To further the rapid implementation of a nationwide system of DTV, we adopted in
1997 an aggressive DTV construction schedule.> We determined that television stations
affiliated with the ABC, CBS, Fox and NBC television networks would be required to build
DTV facilities in the ten largest television markets by May 1, 1999. Stations affiliated with these
networks in television markets eleven through thirty were required to construct their DTV
facilities by November 1, 1999. All other commercial stations were required to construct their
DTV facilities by May 1, 2002, and all noncommercial stations must construct their stations by
May 1, 2003.

3. Earlier this year, we considered the extension requests of those network-affiliated
television licensees in the top thirty markets that had not constructed their DTV facilities.” We
granted nine stations additional time to construct their DTV facilities. Of those nine licensees,
one (KTVT-DT, Fort Worth, Texas) successfully completed construction of its facilities, leaving

' 47 CFR. § 73.624(d)(iii). A complete list of all stations seeking extensions and their extended
construction deadline is included in Appendix A to this Order.

? See Advanced Television Systems and Their Impact Upon the Existing Television Broadcast Service, 12
FCC Rcd 12809 (1997) (Fifth Report and Order).

3 See Remedial Steps For Failure to Comply With Digital Television Construction Schedule, 17 FCC Red
9962 (2002).
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eight stations to seek an additional extension. Therefore, in the top thirty television markets, one
hundred and eleven of the one hundred nineteen network-affiliated television stations have
successfully completed construction of their authorized DTV facilities. *

II. Discussion

4. WTIC-DT and WFSB-DT, Hartford, Connecticut cite to the ongoing problems that
television stations in Connecticut have been having in implementing DTV in the Northeast
Corridor, which we have previously recognized as being particularly congested.” WTIC-DT’s
DTV allotment (Channel 5) is the subject of an ongoing rulemaking wherein WNYW(TV), New
York, New York, is seeking to substitute Channel 31 for DTV Channel 5 for WTIC-DT.® While
WTIC-DT is not opposed to this change, WFSB-DT is opposed because it believes that the
change will have a detrimental effect on its DTV operation. Until that rulemaking is completed,
both WTIC-DT and WFSB-DT maintain that it is impossible to inaugurate full-service DTV
operation because construction is dependent on the outcome of that proceeding.

5. WTIC-DT, Hartford, Connecticut also states that it has been unable to obtain local
zoning approval for its proposed new 2349 foot DTV tower. As an alternative, however, WTIC-
DT has completed technical evaluations on its existing NTSC tower and has determined that it
can support the addition of a DTV antenna with additional strengthening work. WTIC-DT states
that it will begin the strengthening work, as soon as the aforementioned rulemaking is complete.

6. WVIT-DT, New Britian, Connecticut, states that its original application for zoning
variance for modifications to its existing tower was also denied and it appealed that decision to
the Connecticut Superior Court. Subsequently, WVIT-DT engaged a consulting engineer and
revised its proposed DTV facilities in order to obtain the necessary local zoning approval. That
approval was obtained in March 2002, but a neighboring land owner challenged the local zoning
approval, further delaying WVIT-DT’s construction. WVIT-DT states that it has entered into
negotiations with the land owner and hopes to reach a settlement. Meanwhile, WVIT-DT has
obtained the necessary equipment for its DTV facilities and is continuing the construction of its
DTV facilities. Assuming a successful settlement with the land owner, WVIT-DT predicts that it
will be able to commence operation of its DTV facilities by May 2003.

* Two network-affiliated television stations in New York City (WABC-DT and WNBC-DT), as well as
three other DTV stations (WWOR-DT, WPIX-DT and WNET-DT) in that market were taken off the air as a result
of the September 11, 2001 attack on the World Trade Center and have not yet rebuilt their DTV facilities. These
five stations had completed construction of their DTV facilities by their applicable DTV construction deadlines (as
extended) and are now, with the exception of WWOR-DT, off the airr WWOR-DT is sharing an antenna with
WNYW-DT on the Empire State Building.

> Advanced Television Systems and Impact Upon Existing Television Broadcast Service, 13 FCC Red
7418, 7436 (1998).

6 See Amendment of Section 73.622(b) of the Commission’s Rules — Digital Television Broadcast Stations
(Hartford, Connecticut), 16 FCC Red 18842 (2001).
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7. WTVJ-DT, Miami, Florida, has been involved in a pending rulemaking proceeding
which would result in the change of its DTV allotment.” That rulemaking, however, was
completed with the issuance of a Report and Order on November 15, 2002, and WTVJ-DT must
file no later than January 14, 2003, an application for DTV construction permit. WTVJ-DT has
pledged to begin construction immediately upon issuance of its DTV construction permit.

8. WBBM-DT, Chicago, Illinois, explains that it constructed its DTV station, but when
it began operating there was unforeseen interference to local cable television service. Therefore,
WBBM-DT was forced to terminate its DTV operation. In December 2001, WBBM-DT began
working on low power broadcasts as part of a coordinated effort with the owner of the cable
system to resolve customer complaints on a phased basis. WBBM-DT subsequently decided to
move forward and begin DTV broadcasting at or near full power from its DTV antenna location
on the John Hancock Center Building in Chicago. That location, however, is also the location of
its analog facilities and those facilities have been undergoing modification. The analog site
modifications have delayed implementation of WBBM-DT’s full power DTV operations.
WBBM-DT anticipates completion of the analog modifications by the end of 2002. Once those
modifications are completed, WBBM-DT states that it will complete its DTV facilities and file
an application for a DTV license.

9. The Denver television stations - KUSA-DT, KMGH-DT and KCNC-DT - all
represent that they have been unable to complete construction of their DTV facilities on Lookout
Mountain, outside of Denver, due to an ongoing unresolved local tower siting dispute. These
three stations are part of a consortium seeking to build a new tower for their DTV facilities on
Lookout Mountain. The local county commissioners denied their initial proposal. The group
then worked with an engineer to devise a tower plan that would be both feasible and would
satisfy the local authorities. In June 2002, the group submitted this new plan and it is currently
awaiting local review. A decision is anticipated in early 2003. Assuming that approval is
obtained, and the Commission subsequently grants a modification of their construction permit,
the group expects to be able to complete construction of their DTV facilities by 2004.

10. We find that, in each of these cases, the television licensee made reasonable and
diligent efforts to construct their authorized facilities, but that each encountered delays that were
unforeseeable or beyond their control and that these delays prevented timely construction of their
DTV facilities. Therefore, we grant these stations an extension to six months from the release
date of this order in order to complete their DTV facilities.

11. ACCORDINGLY, IT IS ORDERED That, pursuant to Section 73.624(d)(3)(iii) of
the Commission’s Rules, 47 C.F.R. § 73.624(d)(3)(iii), the requests of the television stations set

7 See Amendment of Section 73.622(b) of the Commission’s Rules — Digital Television Broadcast Stations
(Miami, Florida), 15 FCC Rcd 12648 (2000).

¥ Amendment of Section 73.622(b) of the Commission’s Rules — Digital Television Broadcast Stations

(Miami, Florida), Report and Order, DA 02-3092, (rel. November 15, 2002).
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forth in Appendix A of this Order for extension of the digital television construction deadline ARE
GRANTED and the digital television construction deadline IS EXTENDED to six months from the
release date of this Order.

FEDERAL COMMUNICATIONS COMMISSION

Marlene H. Dortch
Secretary
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APPENDIX A — Stations Seeking an Extension of their DTV Construction Deadline

Call Sign City ST | Reason for Delay Length - Extension
WBBM-DT | Chicago IL | Interference to cable. 6 months
WTVJ-DT | Miami FL | Pending rulemaking. 6 months
KMGH-DT | Denver CO | Zoning delays. 6 months
KCNC-DT | Denver CO | Zoning delays. 6 months
KUSA-DT | Denver CO | Zoning delays. 6 months
WFSB-DT | Hartford CT | Pending rulemaking. 6 months
WTIC-DT Hartford CT | Zoning delays and pending rulemaking. 6 months
WVIT-DT | New Britian CT | Zoning delays. 6 months
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SEPARATE STATEMENT OF
COMMISSIONER MICHAEL J. COPPS

Re: Requests for Further Extension of the Digital Television Construction Deadline

As I have previously stated, | am committed to aggressively and responsibly promoting
the rollout of digital television. I am therefore extremely reluctant to grant extensions to our
DTV construction deadlines. However, the eight stations before us here have presented the
Commission with satisfactory individual explanations for their need for further extensions, and it
appears that the delays to date have not been due to circumstances within the control of the
licensees. I expect that the remaining issues preventing completion of construction will be
resolved promptly, and I continue to hope that, increasingly, the Commission will be able to
focus its energies on positive news on the DTV rollout rather than on more delays.



